
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:29 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1028 Date: 06-Mar-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 640

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Randy & Reggie came at 1:30 PM. Crews had to work on the
upper skirt . Work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials . They started at 7:10 AM.

Carlos & Jose had to work inside the cells & tower shafts between 3 & 9 meters . Rogelio & Juan had to
work inside the West shaft between 13 & 53 meters .

Richard , Donald , Guowu , Paul , Reggie , & Randy had to work on the skirt plate washers , & prepare
for the drainage plates welding .

Wu had to work on the South West skirt top plate . Wu continued to clean & grind the weld . He started
at 7:30 AM. He was done at 9:00 AM.

After that , Wu had to clean & grind the surface of skin C on the North tower shaft , prepare for the
drainage plates to be set , & welded . He started at 9:05 AM.

Richard , Donald , & Paul had to work on the plate washers on the top skirt plates . Crews had to erect
the plates , install , & snug the bolts . Crews had to work on the North , East , & South shafts .

In addition to that , crews had to clean & grind the surfaces of the tower skins , sort the washers plates
, fly , & set them in place . They started at 8:00 AM.

Mike had to work on the weld access holes covers . He had to clean , grind , heat , & weld the
remaining 2 cover plates . He started at 7:30 AM.

In addition to that , he had to clean & grind the remaining cover plates on the diaphragm at 13 meters .

Conco reinforcing steel crews came to the site at 6:55 AM. Travis , Alfredo , John , Jose , & Steven had
to work on fender slab . They had to place # 16 hair pins at every intersection .

In addition to that , crews had to place # 16 stirrups on the top of the ribs , & work on house keeping .
They started at 7:05 AM.

Conco carpenters came to the site at 6;50 AM. Crews continued to work on the stay form support .
Abraham , Rick , & Robert had to place the remaining 0.5 X 0.05 X 0.46 meters pieces , place the 0.05 X
0.1 X 4 meters top support , & secure them with tie wires . They started on the South East corner at 7:10
AM
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In addition to that , crews had to work on the elevations of the stay forms . Cut the stay form panels , &
set them on the
supports . They started at 7:10 AM.

Conco crews had to work through their lunch break . The Reinforcing steel crews were done at 1:45
PM. They left at 1:50 PM. The carpenters were done at 2:10 PM. They had to wrap up their tools &
equipments . Crews left at 2:25 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender . They had to erect the
plastic lumber , panels , & work on the slab drainage . They started at 7:00 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barge rigging materials & he had to work with the other crews .

Sam , Ron , James , & Luke had to work on plastic lumber on the North side . Crews had to erect the
last 2 - 1.2 X 2.4 panels . They started at 7:30 AM. Crews were done at 9:30 AM.

After that , crews had to work on house keeping , work on the expansion joints closure , plumb ,
secure the PVC pipes with stirrups , & wires

Ben had to work on the drainage system . He had to lay out for the drainage , cut the plywood , & set
the 0.1 meter PVC pipes
He started on the West side at 7:15 AM.

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified Coating crews came to the site at 7:15 AM. Tony , Andrew , Dan , Francisco , Marcos , &
Ron , Ricardo had to work
on the scaffold . Crews had to fill the skip boxes with the scaffold materials , Jeffery had to fly to the East
side access . Crews had to unload the skip boxes , & set them in the East cell . Crews started at 7:30 AM.
The were done at 8:30 AM.

After that , crews had to assemble the scaffolds in the East tower shaft between 3 & 9 meters .
Assemble 2 scaffolds in the North tower shaft between 3 & 13 meters . They started at 8:35 AM. Crews
were done at 2:40 PM. Crews left at 3:00 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00
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8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 2.00 0.00 0.00 2.00

JNM RANDY CLAYBORNIronworker 2.00 0.00 0.00 2.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00
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